Approved For Release 2009/04/17 : CIA-RDP87-00352R000200030012-1

DL/NBPO Weekly Report - Period Ending 18 December 1984

1. Progress Reports on Tasks Assigned by the DCI/DDCI:

Nothing.

2. Items or Events of Major Interest That Have Occurred During the Preceding Week:

New Building Project

a. Pre-Bid Meeting. On 11 December 1984, a pre-bid meeting was held at the General Services Administration (GSA) on Bid Package No. 2. Very few questions were asked, and appropriate action is being taken by GSA on the questions. (U)

b. Site Orientation Tours. The New Building Project Office is conducting site orientation tours on Tuesday, Wednesday, and Thursday, 18, 19, and 20 December respectively for contractor bidding on the superstructure of the New Headquarters Building (Bid Package No. 2). (U)

c. Parking. This week's availability of the extension to the North Parking Lot and the recent paving of Lot No. 1 complete the New Building Project's Phase "B" parking arrangement. Fence relocations which are related to Phase "B" parking are underway. (U)

3. Significant Events Anticipated During the Coming Week:

None.

STAT

Chief, New Building Project Office, DL

Approved For Release 2009/04/17 : CIA-RDP87-00352R000200030012-1